

Housing and Economic Development Work Group
DRAFT TIMELINE
August 31, 2005

PHASE III

December 2004: Integrate Feedback into Goals & Objectives

January 2005: Discussion on unresolved goals & objectives

February 2005: Complete discussion on goals & objectives. Finalize goals & objectives

March 2005: Introduce policies and implementation

April, 2005: Joint Education Session - Implementation 101: Coordination, Education, Technical Assistance & Incentives

May 2005: No meeting

June 2005: Joint Education Session - Implementation 101: Infrastructure, public investment, and direct services

July, 2005: Joint Education Session - Implementation 101: Acquisition

August 2005: “Brainstorm Session One” on Housing Goal 1 and Objectives as it relates to coordination, private/public partnerships, education, technical assistance, incentives, and acquisition, public investment, infrastructure, direct services, and regulation.

September 2005: Land Use Element Kick-off

September 2005: Joint Education Session - Implementation 101: Regulation

October 2005: “Brainstorm Session Two” on Economic Development Goal 1 and Objectives as it relates to coordination, private public partnerships, education, technical assistance, incentives, and acquisition, public investment, infrastructure, direct services, and regulation.

November 2005: Review brainstorm session suggestions for Housing based on criteria, and review for missing policies.

December 2005: Review brainstorm session suggestions for Economic Development based on criteria, and review for missing policies.

January 2006: Finalize policy and implementation recommendations.

PHASE IV

February 2006: 1st Draft of HED Plan Chapter, review and finalize

March 2006: Submit to Dane County Board of Supervisors

May 2006: Adopt Dane County Comprehensive Plan