


Dane County Comprehensive Plan -- Working Calendar --

Working Group	April	May	June	July	
Steering Committee	Prepare Final Draft Goals and Objectives - Intergovernmental Cooperation			Milestone Meeting	
			Survey Input and Guidance		
			Milestone Preparation		
			Public Participaition		
Agricultural, Natural, and Cultural Resources	Review, Refine, and Prepare Final Draft Goals and Objectives			Milestone Meeting	
			Survey Input		
Housing and Economic Development	Review, Refine, and Prepare Final Draft Goals and Objectives			Milestone Meeting	
			Survey Input		
Transportation, Utilities, and Community Facilities	Review, Refine, and Prepare Final Draft Goals and Objectives			Milestone Meeting	
			Survey Input		

By Element from each Work Group
Data Issues Goals Objectives



Due by the Milestone Meeting -- July