

**Steering Committee Role and Schedule
Future Urban Development Area (FUDA) Planning**

Middleton-Westport-Waunakee-Springfield

Roles

- Guide FUDA process
- Identify and address local issues
- Provide support for resulting FUDA plans
- Make recommendations to FUDA communities
- Liaison with local communities

Meeting times: 8:00 – 10:00 AM

Schedule

<u>Meeting #</u>	<u>Key Agenda Items</u>	<u>Date</u>
1	Committee purpose & function Review/approve FUDA goals & process	December 3 2010
2	Review Environmental Condition Report (ERC) draft 1 Discuss, refine as needed, FUDA planning process Discuss public participation goals & ideas	February 18, 2011
3	Review ERC draft 2 Review & affirm comprehensive plan goals related to FUDA Approve public participation plan	April 15
4	Approve ERC Discuss future urban development scenario options	June 17
5	Plan scenario planning public meetings Public meeting(s) regarding scenario planning	July 16 Sept-Oct
6	Prepare/review scenario planning public meetings	September 16
7	Synthesize community input Identify preferred future development option	November 18
8	Review/approve FUDA draft plan Discuss implementation options & strategies Make recommendation to communities	December 16
9	If needed, review/approve final draft plan Plan Adoption	January 21 2012 March 2012

Optional Meetings: March 18, May 20, October 21