

**Steering Committee Role and Schedule
Future Urban Development Area (FUDA) Planning
DeForest-Windsor-Vienna**

Roles

- Guide FUDA process
- Identify and address local issues
- Provide support for resulting FUDA plans
- Make recommendations to FUDA communities
- Liaison with local communities

Schedule

Meeting Time: 4:30 – 6:30 PM

<u>Meeting #</u>	<u>Key Agenda Items</u>	<u>Date</u>
1	Committee purpose & function Review/approve FUDA goals & process	January 19, 2011
2	Review Environmental Condition Report (ERC) draft 1 Discuss, refine as needed, FUDA planning process Public participation plan	March 9
3	Review ECR Agricultural Section Review & affirm comprehensive plan goals related to FUDA Prepare for public participation: phase 1	May 11
4	Review ECR Land Demand & Supply Section Prepare for public participation: phase 1.	June 8
5	Review Draft ECR Prepare for public participation: phase 2	July 14
6	Review Draft ECR Prepare for public participation: phase 2 and phase 3	August 11
	<i>Public meetings: Communities' goals and visual preferences</i>	<i>Sep/Oct</i>
7	Evaluate 2 nd phase of public participation Review Draft ECR	September 14
8	Prepare for public participation: phase 3	October 12
	<i>Public meetings: Scenario Mapping</i>	<i>Oct- Nov</i>
9	Synthesize community input Evaluate 2 nd and 3 rd phase of public participation	November 16
10	Develop scenario options and alternatives Prepare for public participation: phase 4	December 14
11	Discuss scenarios and indicators Prepare for public participation: phase 4	January 11, 2012
12	Finalize ECR Develop FUDA Plan outline and content	February 8

Revised Jan 11, 2012

	Develop hybrid scenarios Prepare for public participation: phase 4	
	<i>Public participation events and stations: Scenario Polling</i>	<i>Feb/Mar</i>
13	Review public participation results Discuss/endorse alternative scenario(s)	March 14
	<i>Present alternative scenarios at a joint board meeting</i>	<i>March 27</i>
14	Discuss /review draft FUDA plan Develop implementation options & strategies	April 18
15	Review/endorse draft FUDA plan	May 16
	<i>Present endorsed FUDA plan to local boards</i>	<i>June/July</i>
	<i>Present endorsed FUDA plan to CARPC</i>	<i>August 9</i>
	<i>Plan adoption process@ local and regional level</i>	<i>Aug/Sept</i>
	<i>Public Participation phase 5: public comment</i>	
16	Evaluate FUDA pilot projects	September 21

Optional Meetings June 20 and July 18, 2012