

Dane County, Wisconsin
North Mendota Parkway Alternatives Study

Proposed Project Timeline	October	November	December	January	February	March	April	May	June	July	August	September	October
Work Element One: Refined Scope and Project Management Plan													
✘ 1.2.4.1.1 Meet to Refine Scope & Identify Product Deliverables													
1.2.4.1.2 Monthly Progress Reports	□	□	□	□	□	□	□	□	□	□	□	□	□
1.2.4.1.3 County, MPO, TCSP Updates (up to 6 meetings as invited)			12/17 @ MPO				◇◇				◇◇		
1.2.4.1.4 Miscellaneous Project Management													
Work Element Two: Public Participation Plan													
1.2.4.2.1 Corridor Vision Forums				1/19, 1/26, 2/2									
Meetings with NMPAC and Individual Municipalities:													
✘ 1.2.4.2.2.1 Mtg 1: NMPAC Kick-off Meetings	10/3												
✘ 1.2.4.2.2.2 Mtg 2: Group Municipality Meeting to Introduce Team and Project (1 mtg)		11/13											
✘ 1.2.4.2.2.3 Mtg 3: Group Municipality Meeting to Introduce Roadway Types, Community Character, and Growth Management Tools (1 mtg)		11/28											
✘ 1.2.4.2.2.4 Mtg 4: Individual Municipality Meetings to discuss pop. projections, adopted plans, and long-range growth patterns (9 mtgs)		◇◇◇◇◇◇◇◇◇											
1.2.4.2.2.5 Mtg 5: Joint NMPAC/Municipality Mtg to Discuss reaction to Preliminary Concepts, Adopted Plans & Open House (1 mtg)				1/9									
1.2.4.2.2.6 Mtg 6: Joint NMPAC/Municipality Mtg to Distribute & Present Draft Allocation Maps and Growth Management Tools (1 mtg)					2/27								
1.2.4.2.2.7 Mtg 7: Joint NMPAC/Municipality Mtg to Discuss Forum Results and Select 3 Alternatives to Model (1 mtg)						3/6							
1.2.4.2.2.8 Mtg 8: NMPAC Mtg to Select 3 Alternatives & Discuss Methodology for Modeling (1 mtg)							4/3						
1.2.4.2.2.9 Mtg 9: Joint NMPAC/Municipality Mtg to Discuss Draft Land Use & Transportation Network Alternatives (1 mtg)													
1.2.4.2.2.10 Mtg 10: Individual Municipality Meetings to Discuss Draft Land Use and Transportation Network Alternatives (6 mtgs)						◇◇◇◇◇◇							
1.2.4.2.2.11 Mtg 11: Joint NMPAC/Municipality Mtg to Present Preliminary Modeling results (1 mtg)								5/1					
1.2.4.2.2.12 Mtg 12: Joint NMPAC/Municipality Mtg to Discuss Implementation Alternatives & Preliminary Identification of Final Recommendation (1 mtg)									◇				
1.2.4.2.2.13 Mtg 13: Joint NMPAC/Municipality Mtg to Recommend Selected Alternative (1 mtg)										◇			
1.2.4.2.2.14 Mtg 14: Joint NMPAC/Municipality Mtg to Discuss Draft Report											◇		
1.2.4.2.2.15 Mtg 15: Joint NMPAC/Municipality Mtg to Refine Report												◇	
1.2.4.2.2.16 Mtg 16: Final NMPAC Mtg to Adopt Final Report													◇
1.2.4.2.3 Quarterly Article for Newsletter/Web Page		□								□			
1.2.4.2.4 Open House for Presenting Study Approach and General Alternatives				1/15, 1/16, 1/17									
1.2.4.2.5 Open House for Presenting Refined Alternatives Results								◇◇◇					
1.2.4.2.6 Open House for Presenting Selected Alternatives and Implementation Package												◇◇◇	
Work Element Three: Identification of Needs, Goals, and Criteria													
✘ 1.2.4.3.1 Questionnaire & Scoping Meeting with Municipalities, Schools, and Agencies to Identify Needs, Goals, and Criteria			12/18										
1.2.4.3.2 Develop Statement of Needs, Goals, and Criteria					□								
Work Element Four: Development and Evaluation of Preliminary Scenarios													
✘ 1.2.4.4.1 Map Compilation and Base Map Production		□											
✘ 1.2.4.4.2 Existing Natural Features Map Preparation		□											
✘ 1.2.4.4.3 Existing Land Use Map Preparation		□											
1.2.4.4.4 Existing Visual Resource & Community Character Analysis Map Preparation				□									
1.2.4.4.5 Prepare Population and Land Use Project Scenarios			□										
1.2.4.4.6 Determine Development Type Allocations				□									
✘ 1.2.4.4.7 Review of Existing Municipality Plans and Ordinances			□										
1.2.4.4.8 Prepare Transportation Scenarios (General Alternatives)					□								
1.2.4.4.9 Prepare Initial Growth Pattern Scenarios (General Development Bubbles)					□								
Work Element Five: Evaluation of Selected Set of 3 Final Scenarios													
1.2.4.5.1 Prepare Impact Analysis of Selected Transportation and Development Location Alternatives								□					
Work Element Six: Evaluation and Selection of Final Recommendations													
1.2.4.6.1 Develop Implementation Strategies											□		
1.2.4.6.2 Prepare Draft Report #1												□	
1.2.4.6.4 Prepare Final Report													□
1.2.4.6.5 Presentations of Final Report													◇

□ Product
◇ Municipality Staff Meeting
◇◇ Public Meeting