

Comprehensive Planning Steering Committee

Proposed Meeting Schedule/Work plan

1. Tuesday 7/30 – Next CPSC Meeting.
2. Tuesday 8/1 - Broadcast Public Input Email to appropriate groups/people.
3. Tuesday 9/13 – Public Input Deadline.
4. Tuesday 9/23 – 5 Year Staff Report.
5. Tuesday 10/8 – CPSC Identification of Priority Topics.
6. Tuesday 10/22 – Public Presentation Meeting (2 Topics)
7. Tuesday 11/4 - Public Presentation Meeting (2 Topics)
There is the possibility of more topic meetings if CPSC chooses more priority topics.
8. Tuesday 11/18 – Draft Paragraphs on Above Topics
9. Tuesday 12/7 – Review Draft Report
10. December Introduction (if Appropriate)
11. ZLR Public Hearing (Standard or Separate)
12. County Board Action

“Broadcast” Public Input (1st week of August)

- Email/Request from The Comprehensive Planning Steering Committee
- List of People and Groups (7 lists from previous Comprehensive Planning Effort)
- 6 weeks to respond (target 9/13)
- Staff Synthesize & Organize for CPSC by 9/23 or 10/8.

5 year Staff Report (By Chapter)

- There will be a summary of topics that are in each chapter.
- Which staff and committees have commented and made recommendations.
- There will be a summary of any significant data changes to Volume II.
- List of specific recommendations by staff.
- A list of feasible and repeatable benchmarks for topics.