

# Comprehensive Planning Steering Committee

## Proposed Bi-weekly Meeting Schedule/Work plan

### DRAFT

1. Week of 6/17 (17, 18, 19)
  - a. Sheets organized done/ongoing – focus on ongoing not being handled by other entities
  - b. Review Sheets (except for housing)
  - c. Timeline plan discussion and approval
  - d. Work plan discussion and approval
  - e. Priority Policy Issues to address
2. Week of 7/1(1, 2, 3) – Review Sheets (housing)
3. **Week of 7/15(15, 16, 17) – topical (housing, sustainability?) - Westport Town Hall**
4. **Week of 7/29(29, 30, 31) – topical (climate adaptation?) - Middleton Town Hall**
5. **Week of 8/12 (12, 13, 14)- topical – Sun Prairie City Hall**
6. Week of 8/26 (26, 27, 28) – Review and finalization of recommendations (Lussier Family Heritage Center)
7. Week of 9/9 (CB on 9/11)(9, 10, 11) - Review and finalization of recommendations
8. Week of 9/23 (WCA on 9/23)(23,24,25) - Review and finalization of recommendations
9. Week of 10/7 Introduction of final update to the Dane County Board for adoption

### DRAFT